

Bid Packaging Schedule

PSU College of Engineering Research & Teaching Space West 2 (Phases 1-3)

Project Location: University Park, PA, United States of America

Revised 11/09/20

Number	Name	Bids Issued	Pre-bid Mtg.	Pre-bid Time	Deadline for Questions	Deadline for Question Response	Bids Due
PHASE 1							
TC02	Sitework & Site Utilities	6/11/2020	6/16/2020	10:00 AM	7/17/2020	7/23/2020	8/4/2020
TC03	Concrete	6/11/2020	6/15/2020	2:00 PM	7/16/2020	7/21/2020	7/23/2020
TC04	Masonry, Brick, Stone	6/11/2020	6/16/2020	2:00 PM	7/13/2020	7/16/2020	7/21/2020
TC05	Structural Steel & Cross-Laminated Timber	6/11/2020	6/15/2020	2:00 PM	7/16/2020	7/21/2020	7/23/2020
TC07	Roofing, Garden Roofing, Waterproofing	6/11/2020	6/16/2020	2:00 PM	7/13/2020	7/21/2020	7/23/2020
TC08	Curtainwall, Glass & Glazing, Skylights	6/11/2020	6/16/2020	2:00 PM	7/13/2020	7/16/2020	7/21/2020
TC09	General Construction	6/11/2020	6/17/2020	2:00 PM	7/17/2020	7/23/2020	7/28/2020
TC13	Tunnel Mechanical	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled
TC14	Vertical Transportation	6/11/2020	6/15/2020	2:00 PM	7/10/2020	7/14/2020	7/16/2020
TC15	Overhead Gantry Cranes	6/11/2020	6/15/2020	2:00 PM	7/10/2020	7/14/2020	7/16/2020
TC16	Deep Foundations	6/11/2020	6/15/2020	2:00 PM	7/10/2020	7/14/2020	7/21/2020
TC19	Metal Panels, Louvers, Misc. Envelope	8/18/2020	8/20/2020	10:00 AM	8/24/2020	8/26/2020	9/3/2020
TC21	Fire Protection	6/11/2020	6/17/2020	10:00 AM	7/17/2020	7/23/2020	7/28/2020
TC22	Building & Tunnel Plumbing/Equipment	8/18/2020	8/20/2020	1:30 PM	8/24/2020	8/26/2020	9/3/2020
TC23	Building & Tunnel HVAC Piping & Equipment, Testing & Balancing	8/18/2020	8/20/2020	1:30 PM	8/24/2020	8/26/2020	9/3/2020
TC25	Building Automation Controls	6/11/2020	6/17/2020	10:00 AM	7/17/2020	7/23/2020	7/28/2020
TC26	Electrical, Fire Alarm, Telecom., AV Rough-In, Security	6/11/2020	6/17/2020	10:00 AM	7/17/2020	7/23/2020	7/30/2020
PHASE 2							
TC06	Misc. Metals & Ornamental Iron	9/15/2020	9/22/2020	3:00 PM	10/1/2020	10/7/2020	10/13/2020
TC10	Flooring	10/29/2020	NONE	NONE	11/4/2020	11/5/2020	11/24/2020
PHASE 3							
TC01	Final Cleaning	1/11/2021	1/19/2021	TBD	1/28/2021	2/4/2021	2/9/2021
TC11	Painting & Intumescent	1/11/2021	1/19/2021	TBD	1/28/2021	2/4/2021	2/9/2021
TC12	Geodes	1/11/2021	1/19/2021	TBD	1/28/2021	2/4/2021	2/9/2021
TC17	Hardscaping & Paving	1/11/2021	1/19/2021	TBD	1/28/2021	2/4/2021	2/9/2021
TC18	Landscaping	1/11/2021	1/19/2021	TBD	1/28/2021	2/4/2021	2/9/2021

Grey cell indicates bid due date has passed